
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 040           
  Date: 2014-10-14  

  Day:  Tuesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy Noon: cloudy 3:00 pm:  partly sunny 

 Temperature:   7:30 am:   60° Noon: 71° 3:00 pm:  75°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

1 

1 

1 

0 

0 

0 

0 

0 

1 

1 

5 

1 

2 

2 

6 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    5 0 7 12 

 
 

DAILY REPORT 

Activities Today: 

1) Painters are working on the west elevation of the cupola: scraping and priming.  Also, they are priming the remaining cedar 

stock for the fascia and soffits. 

2) The masons are working on installing 2 more mortar samples and cutting the mortar on the west elevation. 

3) Survey crew is on site to establish interior grades. 

4) Electrician is starting the temp power installation. 

5) Demo is continuing in the meeting hall at the stage; removal of HVAC duct work from the basement 

6) Equipment operator is on site excavating a trench from the temp pole next to the trailer to the drive lane in order to bring 

power from the temp pole to the building. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing a painter working on the west 

elevation of the cupola. 

 

Photo showing a painter priming the remaining 

cedar boards for installation on the fascia and 

soffit. 

 

Photo showing excavation work at the low 

masonry wall in advance of trenching for the 

temp power. 

 

Photo showing the trenching operation in 

progress to bring temp power from the pole to 

the building. 



 

Photo showing the additional mortar mock-ups 

installed. 

 

Photo showing a mason working on the west 

elevation of the building. 

 

Photo showing the completed demolition of the 

stage in the meeting hall. 

 

Photo showing the temp power supplies in 

place, ready to be installed. 

 


